

Detailed report



01/01/2021 - 12/31/2021

Total 180 h 11 min

Date	Description	Duration	User
03/02	(no description) (no project)	0:00:01 16:49-16:49	Jesus Guerra Adame
03/02	(no description) (no project)	0:00:00 16:50-16:50	Jesus Guerra Adame
03/02	#1 Seleccipnar datos (no project)	0:00:28 16:57-16:57	Jorge Marín Cordero
03/02	#1 Seleccipnar datos (no project)	0:01:28 16:57-16:59	Jorge Marín Cordero
03/02	(no description) SOS2021-20	0:00:01 17:01-17:01	Jesus Guerra Adame
03/02	#1 Seleccipnar datos (no project)	15:29:26 17:01-08:30	Jorge Marín Cordero
03/09	#1 Configurar cuentas de plataformas SOS2021-20	1:20:00 16:10-17:30	Jorge Marín Cordero
03/12	#4 Create milestone F02 an relatd issues SOS2021-20	0:45:00 23:25-00:10	Jorge Marín Cordero
03/13	#5 Add web server source code SOS2021-20	1:05:56 00:10-01:50	Jorge Marín Cordero
03/13	#6 Add index.html SOS2021-20	0:21:15 01:50-02:11	Jorge Marín Cordero
03/14	#8 Update Readme info (no project)	0:02:52 16:55-16:58	Álvaro Caro
03/14	#3 Instalar plugin toggl chrome SOS2021-20	0:02:33 16:58-17:00	Álvaro Caro
03/14	#7 Refactor index.html SOS2021-20	2:25:16 21:28-23:54	Álvaro Caro
03/15	#7 Otras tareas SOS2021-20	2:30:00 19:00-21:30	Jesus Guerra Adame
03/15	#8 Update Readme info SOS2021-20	0:47:42 23:11-23:58	Jesus Guerra Adame
03/16	(no description) SOS2021-20	0:26:41 16:29-16:55	Jesus Guerra Adame

03/21	#9 Deploy the group application on Heroku SOS2021-20	2:40:14 13:17-15:57	Jorge Marín Cordero
03/21	#10 Implement and deploy endpoint "/info/foundsresearchsources-stats" SOS2021-20	1:13:01 14:57-16:10	Jorge Marín Cordero
03/22	#11 ruta /info/YYYYYY SOS2021-20	0:55:43 10:55-11:51	Jesus Guerra Adame
03/22	#12 ruta /info/YYYYYY SOS2021-20	2:40:35 19:42-22:22	Álvaro Caro
03/22	ruta /info/greenhousegasemissions-stats SOS2021-20	2:58:30 20:46-23:44	Jesus Guerra Adame
04/03	#13 Ruta /api/v1/YYYYYY/loadInitialData SOS2021-20	3:24:00 14:27-17:51	Jesus Guerra Adame
04/05	#14 Implement individual endpoint SOS2021-20	16:59:37 21:37-14:37	Jorge Marín Cordero
04/05	#15 Implement individual endpoint SOS2021-20	16:04:10 23:03-15:07	Álvaro Caro
04/18	#16 Add continuous integration test SOS2021-20	0:31:37 15:06-15:38	Jorge Marín Cordero
04/19	#19 Add data persistence to foundsresearchsources-stats SOS2021-20	4:00:05 01:25-05:25	Jorge Marín Cordero
04/19	#17 Add continuous deploy configuration SOS2021-20	1:30:02 01:26-02:56	Jorge Marín Cordero
04/19	#21 implementacion busquedas SOS2021-20	4:04:14 23:26-03:30	Álvaro Caro
04/20	#22 Tareas individuales SOS2021-20	5:09:10 02:21-07:30	Jesus Guerra Adame
04/20	#22 Tareas individuales SOS2021-20	0:01:21 02:30-02:31	Jesus Guerra Adame
04/25	#23 Add frontEnd links SOS2021-20	0:40:26 13:22-14:02	Jesus Guerra Adame
04/25	#24 Front-End Svelte greenhousegasemissions-stats SOS2021-20	6:10:30 14:22-20:32	Jesus Guerra Adame
04/25	#25 Integrate svelte framework SOS2021-20	4:56:05 20:08-01:04	Jorge Marín Cordero
04/26	#26 Creación front-end renewablepowercapacities SOS2021-20	4:50:29 12:14-17:05	Álvaro Caro

05/01	#27 Refactor project structure SOS2021-20	0:20:11 13:49-14:09	Jorge Marín Cordero
05/03	#28 New functions in front-end SOS2021-20	7:03:27 17:25-00:28	Jesus Guerra Adame
05/04	#31 CRUD IN THE FRONT-END RENEWABLEPOWERCAPACITIES SOS2021-20	4:00:22 12:00-16:00	Álvaro Caro
05/09	#32 Add pagination to foundsresearchsources-stats GUI SOS2021-20	4:04:22 16:21-20:25	Jorge Marín Cordero
05/09	#33 Fix hardcoded sever url on APIs links in About component SOS2021-20	0:10:08 20:24-20:34	Jorge Marín Cordero
05/09	#33 Fix hardcoded sever url on APIs links in About component SOS2021-20	1:19:41 20:26-21:45	Jorge Marín Cordero
05/10	#34 Add complements front-end renewablepowercapacities SOS2021-20	3:30:48 18:56-22:26	Álvaro Caro
05/11	#35 search and pagination SOS2021-20	0:08:45 15:33-15:42	Jesus Guerra Adame
05/17	#37 greenhousegasesmissions-graph SOS2021-20	10:00:00 10:00-20:00	Jesus Guerra Adame
05/18	#36 añadir grafica renewablepowercapacities SOS2021-20	2:00:20 14:35-16:35	Álvaro Caro
05/18	(no description) (no project)	0:00:00 14:55-14:55	Jesus Guerra Adame
05/30	#38 Add external apis SOS2021-20	1:45:20 01:53-03:38	Jorge Marín Cordero
05/30	#39 Add Heroku environment variables to preserve api keys safe SOS2021-20	1:59:53 03:40-05:40	Jorge Marín Cordero
05/30	#40 Add external APIs usage and awesome-charting selected library (Vis.js) SOS2021-20	0:35:00 05:46-06:21	Jorge Marín Cordero
05/30	#41 Bug AEMET data adquisition in two stages SOS2021-20	2:09:00 12:24-14:33	Jorge Marín Cordero
05/30	#42 Add usage of external Covid-19 API SOS2021-20	2:48:00 16:00-18:48	Jorge Marín Cordero
05/30	#43 Add frontend, end to end test with puppeteer SOS2021-20	1:21:00 21:11-22:32	Jorge Marín Cordero
05/31	Use of API SOS2021-20	6:00:00 00:00-06:00	Jesus Guerra Adame

06/01	Intregation of API SOS2021-20	12:30:00 17:30-06:00	Jesus Guerra Adame
06/01	#46 Bug on AEMET widget SOS2021-20	0:35:32 22:42-23:18	Jorge Marín Cordero
06/01	#47 Bug broken series on AEMET widget SOS2021-20	0:54:47 23:49-00:44	Jorge Marín Cordero
06/03	#48 Integrations with SOS data SOS2021-20	4:26:00 10:11-14:37	Jorge Marín Cordero
06/03	#48 Integrations with SOS data SOS2021-20	3:01:49 16:12-19:14	Jorge Marín Cordero
06/03	#49 New api version with more data SOS2021-20	0:30:25 19:14-19:44	Jorge Marín Cordero
06/03	#48 Integrations with SOS data SOS2021-20	1:39:57 19:45-21:24	Jorge Marín Cordero
06/03	#51 Change chart type for sevici data SOS2021-20	1:17:45 21:28-22:46	Jorge Marín Cordero
06/03	#51 Change chart type for sevici data SOS2021-20	0:07:26 23:50-23:57	Jorge Marín Cordero
06/04	#52 Add Vis.js chart to visualize founds researchsources data SOS2021-20	1:43:00 00:02-01:45	Jorge Marín Cordero